Figure 1 Gantt Chart Activities Time Line, August 2014 – March 2015

Study Phases	2014					2015		
	Aug	Sep	Oct	Nov	Dec	Jan	Feb	Mar
Phase 1								
1.1. English ASCOP translated into Arabic (first draft of the A-ASCOP)								
1.2. IRB approval								
1.3. Expert panel input (first cycle)								
1.4. Back translation of the A-ASCOP into English								
1.5. A-ASCOP updated on the basis of 1.4								
1.6. IRB approval of updated A-ASCOP								
Phase 2								
2.1. Cognitive interviews								
2.2. Expert panel input (second cycle)								
2.3. IRB approval of final version of the A-ASCOP								